
ID Task Name Pipe ID Duration Start Finish Predecess
1 #1004 - Burbank Sanitary District 110 days Mon 10/4/21 Fri 3/4/22
2 Notice to Proceed - 1 day Mon 10/4/21 Mon 10/4/21
3 Submittals 5 days Mon 10/4/21 Fri 10/8/21
4 Clean & CCTV - 10 days Mon 10/11/21 Fri 10/22/21 3
5 Liner Procurement - 10 days Mon 10/11/21 Fri 10/22/21
6 CIPP Lining - 38 days Mon 10/25/21 Wed 12/15/21 5
7 Cecil St LU-103 1 day Mon 10/25/21 Mon 10/25/21
8 Cecil St LU-104 0.5 days Tue 10/26/21 Tue 10/26/21 7
9 Cecil St LU-104A 0.5 days Tue 10/26/21 Tue 10/26/21 8

10 Bascom Ave HU-101 0.5 days Wed 10/27/21 Wed 10/27/21 9
11 Brookland Ave LU-108A 1 day Wed 10/27/21 Thu 10/28/21 10
12 Brookland Ave LU-108 1 day Thu 10/28/21 Fri 10/29/21 11
13 Boston Ave LU-109 1 day Fri 10/29/21 Mon 11/1/21 12
14 Wabash Ave LU-110 4.5 days Mon 11/1/21 Fri 11/5/21 13
15 Laswell Ave LU-202 0.5 days Mon 11/8/21 Mon 11/8/21 14
16 Vaughn Ave LU-205 0.5 days Mon 11/8/21 Mon 11/8/21 15
17 Arleta Ave LU-208 0.5 days Tue 11/9/21 Tue 11/9/21 16
18 Arleta Ave LU-209 1 day Tue 11/9/21 Wed 11/10/21 17
19 Leland Ave LU-122 0.5 days Wed 11/10/21 Wed 11/10/21 18
20 Leland Ave LU-123 1 day Thu 11/11/21 Thu 11/11/21 19
21 Leland Ave LU-213 1 day Fri 11/12/21 Fri 11/12/21 20
22 Leland Ave LU-214 1 day Mon 11/15/21 Mon 11/15/21 21
23 Leland Ave LU-215 1 day Tue 11/16/21 Tue 11/16/21 22
24 Rutland Ave LU-216 0.5 days Wed 11/17/21 Wed 11/17/21 23
25 Rutland Ave LU-217 1 day Wed 11/17/21 Thu 11/18/21 24
26 Rutland Ave LU-218 1 day Thu 11/18/21 Fri 11/19/21 25
27 Rutland Ave LU-219 0.5 days Fri 11/19/21 Fri 11/19/21 26
28 Rutland Ave LU-220 0.5 days Mon 11/22/21 Mon 11/22/21 27
29 Rutland Ave LU-221 1 day Mon 11/22/21 Tue 11/23/21 28
30 Clifton Ave LU-224 1 day Tue 11/23/21 Wed 11/24/21 29
31 Leigh Ave LU-227 1 day Wed 11/24/21 Thu 11/25/21 30
32 Leigh Ave LU-228 1 day Thu 11/25/21 Fri 11/26/21 31
33 Leigh Ave LU-229 1 day Fri 11/26/21 Mon 11/29/21 32
34 Richmond Ave LU-230 1 day Mon 11/29/21 Tue 11/30/21 33
35 Richmond Ave LU-231 1 day Tue 11/30/21 Wed 12/1/21 34
36 Richmond Ave LU-232 1 day Wed 12/1/21 Thu 12/2/21 35
37 Bascom/Laswell Easement LU-112 0.5 days Thu 12/2/21 Thu 12/2/21 36
38 Bascom/Laswell Easement HU-141 1 day Fri 12/3/21 Fri 12/3/21 37
39 Laswell/ Arleta Easement LU-114 0.5 days Mon 12/6/21 Mon 12/6/21 38
40 Laswell/ Arleta Easement LU-115 1 day Mon 12/6/21 Tue 12/7/21 39
41 Arleta/ Raymond Easement LU-116 0.5 days Tue 12/7/21 Tue 12/7/21 40
42 Arleta/ Raymond Easement LU-117 1 day Wed 12/8/21 Wed 12/8/21 41
43 Raymond/Irving Easement LU-118 0.5 days Thu 12/9/21 Thu 12/9/21 42
44 Raymond/Irving Easement LU-119 1 day Thu 12/9/21 Fri 12/10/21 43
45 Irving/Leland Easement LU-120 0.5 days Fri 12/10/21 Fri 12/10/21 44
46 Irving/Leland Easement LU-121 0.5 days Mon 12/13/21 Mon 12/13/21 45
47 Irving/Leland Easement LU-121A 0.5 days Mon 12/13/21 Mon 12/13/21 46
48 Cleveland Ave LU-107A 1 day Tue 12/14/21 Tue 12/14/21 47
49 Cleveland Ave LU-107 1 day Wed 12/15/21 Wed 12/15/21 48
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ID Task Name Pipe ID Duration Start Finish Predecess
50 Post Video - 5 days Thu 12/16/21 Wed 12/22/21 49
51 Install 62 LF of 4" PVC - 2349 Olive Ave. LU-107 2 days Mon 12/6/21 Tue 12/7/21

52 Install New Property Line Cleanout - 2349
Olive Ave.

LU-107 1 day Wed 12/8/21 Wed 12/8/21 51

53 Point Repairs - 30 days Thu 12/9/21 Wed 1/19/22 52
54 Bailey Ave. LU-101 2 days Thu 12/9/21 Fri 12/10/21
55 Bailey Ave. LU-102 4 days Mon 12/13/21 Thu 12/16/21 54
56 Boston Ave. LU-109A 3 days Fri 12/17/21 Tue 12/21/21 55
57 Laswell Ave. LU-201 4 days Wed 12/22/21 Mon 12/27/21 56
58 Laswell Ave. LU-203 4 days Tue 12/28/21 Fri 12/31/21 57
59 Vaughn Ave. LU-204 2 days Mon 1/3/22 Tue 1/4/22 58
60 Vaughn Ave. LU-206 2 days Wed 1/5/22 Thu 1/6/22 59
61 Clifton Ave. LU-223 2 days Fri 1/7/22 Mon 1/10/22 60
62 Clifton Ave. LU-225 3 days Tue 1/11/22 Thu 1/13/22 61
63 Scott St. HU-131 0.5 days Fri 1/14/22 Fri 1/14/22 62
64 Scott St. HU-132 2 days Fri 1/14/22 Tue 1/18/22 63
65 Scott St. HU-134 1 day Tue 1/18/22 Wed 1/19/22 64
66 Raymond Ave. HU-140 0.5 days Wed 1/19/22 Wed 1/19/22 65
67 Project Close-out - 32 days Thu 1/20/22 Fri 3/4/22 66
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